









Thai LCA Website Project Schedule 2.0

ID	Task Name	Duration	Start	Finish
1	Thai LCA Website Project	166 days	Mon 27/1/14	Mon 15/9/14
2	Pre-Production	45 days	Mon 27/1/14	Fri 28/3/14
3	Main Site Layout 1 Presentation	1 day	Mon 27/1/14	Mon 27/1/14
4	Revise Layout 1	10 days	Tue 28/1/14	Mon 10/2/14
5	Main Site 2 and Microsite Layout 1 Presentation	1 day	Tue 11/2/14	Tue 11/2/14
6	Revise Layout 2	8 days	Wed 12/2/14	Fri 21/2/14
7	Submit All Frontend Layout	1 day	Mon 24/2/14	Mon 24/2/14
8	Manage main page design template demo	3 days	Tue 25/2/14	Thu 27/2/14
9	Submit main page design template demo	1 day	Fri 28/2/14	Fri 28/2/14
10	Adjustment	12 days	Mon 3/3/14	Tue 18/3/14
11	First Invoice	1 day	Tue 18/3/14	Tue 18/3/14
12	Sign off - Pre Production	1 day	Fri 28/3/14	Fri 28/3/14
13				
14	Production	90 days	Mon 31/3/14	Fri 1/8/14
15	Frontend interface design / HTML	30 days	Mon 31/3/14	Fri 9/5/14
16	Database Design	15 days	Mon 31/3/14	Fri 18/4/14
17	Backend interface development	30 days	Mon 21/4/14	Fri 30/5/14
18	Frontend programming	20 days	Mon 2/6/14	Fri 27/6/14
19	Integration	20 days	Mon 30/6/14	Fri 25/7/14
20	Internal Test & Debugging	20 days	Mon 7/7/14	Fri 1/8/14
21	Post-Production	31 days	Mon 4/8/14	Mon 15/9/14
22	Online Test	15 days	Mon 4/8/14	Fri 22/8/14
23	Second Invoice	1 day	Fri 22/8/14	Fri 22/8/14
24	Final Adjustment	20 days	Tue 19/8/14	Mon 15/9/14
25	Project Launch	1 day	Mon 15/9/14	Mon 15/9/14
26	Third Invoice	1 day	Mon 15/9/14	Mon 15/9/14

Project: ThaiLCA_timeframe_2.0.mpp Date: Mon 31/3/14	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary	